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 Navigation Authority Hirer Safety Review - Project Stage Timeline  

(Subject to change) 

 

 

Stage 1 – Risk-
review and 

assessment (through 

the BSS Committees) 

 

Stage 2 – the 

Navigation 

Authorities 

decide 

Stage 3 – 

public 

consultation 

Stage 4 – 

Implementation period 

June 2013 to March 2014 
March 2014 to 

September 2014 
October 2014 to 
December 2014 

To be decided - April 2015 
– April 2016? 

 

Open 
‘forums’ 


